COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 30/ 2020

ESTI MATE SUMVARY 13: 30: 26
CONTI D: C20789 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 20789- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 132.0 DAYS TIVE ALLOW 136 WORK DAYS
SH96A ABRI ENDO - ORMAN SAFETY PERCENT TIME:  97.06 ORI G TI ME ALLON 126 WORK DAYS
PRQJECT NO. STAMD86- 075
SHO6A ABRI ENDO - ORMAN SAFETY
NAME OF ROAD: 0200
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 03/ 30/ 2020 DATE TI ME STARTED 03/06/2019
26898 E. HW 96 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 02/12/ 2019 DATE TI ME STOPPED 02/10/2020
DATE CONTRACT EXECUTED 03/01/2019 DATE ACCEPTED 02/ 10/ 2020
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 777, 232. 33 PARTI Cl PATI NG $ 1,777,232.33 $ 0. 00
AWARD PRQIECT AMT: $ 1,652,620.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,777, 232.33 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,777, 232.33 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 24,789. 31
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,777, 232.33 24,789. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,777, 232.33 24,789. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24, 789. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO 0009 13: 30: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0010 202-00019 *Renpval of Inlet 3.000 3. 000
EACH 0. 000 0.00
2,932. 00000 3. 000 8, 796. 00
0015 202-00021 *Renmoval of Manhol e 1. 000 1.000
EACH 0. 000 0.00
2,932. 00000 1. 000 2,932.00
0020 202-00035 *Rermoval of Pipe 130. 000 130. 000
LF 0. 000 0.00
39. 50000 130. 000 5,135. 00
0025 202- 00200 *Renpoval of Sidewal k 136. 000 136. 000
Sy 0. 000 0.00
41. 50000 136. 000 5, 644. 00
0030 202-00203 *Renmoval of Curb and Gutter 830. 000 830. 000
LF 0. 000 0.00
16. 00000 830. 000 13, 280. 00
0035 202-00204 *Renoval of Curb, Gutter and Sidewal k 522. 000 522. 000
LF 0. 000 0.00
18. 00000 522. 000 9, 396. 00
0040 202-00210 Renoval of Concrete Pavenent 219. 000 219. 000
5% 0. 000 0.00
63. 00000 219. 000 13, 797. 00
0045 202-00220 Renoval of Asphalt Mat 339. 000 339. 000
SY 0. 000 0.00
45. 00000 339. 000 15, 255. 00
0050 202-00226 Renoval of Asphalt Mat (Special) 388. 000 388. 000
5% 0. 000 0.00
45. 00000 388. 000 17, 460. 00
0055 202-00240 *Renpval of Asphalt Mat (Pl aning) 28. 000 28. 000
5% 0. 000 0.00

34. 75000 28. 000 973. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO: 0009 13: 30: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 1, 752. 000 1, 752. 000
SF 0. 000 0. 00
2.52000 1, 752. 000 4,415. 04
0065 202-00821 Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
37.50000 9. 000 337.50
0070 202-00828 Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0075 203-00000 Uncl assi fied Excavation 376. 000 376. 000
cY 0. 000 0. 00
35. 00000 376. 000 13, 160. 00
0080 203-01597  *Pot hol i ng 59. 000 59. 000
HOUR 0. 000 0. 00
155. 00000 59. 000 9, 145. 00
0085 206-00000  Structure Excavation 215. 000 215. 000
cY 0. 000 0. 00
94. 50000 215. 000 20, 317.50
0090 208-00035  Aggregate Bag 156. 000 156. 000
LF 0. 000 0. 00
15. 00000 156. 000 2,340.00
0095 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0100 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0105 208-00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 28. 000 28. 000
HOUR 0. 000 0. 00

161. 00000 28. 000 4,508. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00107

0120

208- 00207

0125

210- 00479

0130

210- 00815

0135

210- 00845

0140

210- 00890

0145

304- 06000

0150

403- 00720

0155

403- 34821

0160

403- 34871

0165 412-00600

C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON
20789-BI D
STAMD86- 075 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Renoval of Trash 24.000
HOUR
14. 00000
Erosi on Control Managenent 30. 000
DAY
200. 00000
Reset Radi o Communi cation Antenna 3. 000
EACH
1, 075. 00000
Reset Sign Panel 19. 000
EACH
30. 00000
Reset Traffic Signal Controller 3. 000
EACH
1, 325. 00000
Reset Intersection Detection System (Canera) 8. 000
EACH
975. 00000
Aggregat e Base Course (Cl ass 6) 377.000
TON
44.50000
*Hot M x Asphalt (Patching) (Asphalt) 273. 640
TON
162. 00000
*Hot M x Asphalt (Gading SX) (100) (PG 58-28) 120. 260
TON
160. 00000
*Hot M x Asphalt (Grading SX) (100) (PG 76-28) 67.700
TON
175. 00000
*Concrete Pavenent (6 Inch) 148. 000
SY

88. 25000

QrY TH'S PERI OD
QTY TO DATE

24.
. 000
24.

30.

19.

67.

000

000

000

. 000
30.

000

. 000
. 000
. 000

000

. 000
19.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 640
. 000
. 640

. 260
. 000
. 260

700

. 000
67.

700

. 000
. 000
. 000

Page 4

ESTI MATE RUN 03/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 30: 26

AMOUNT

336.

6, 000

3,225

570.

3,975

7, 800

16,776

44, 329

19, 241.

11, 847

13, 061.

00

00

00

00

00

00

50

68

60

50

00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO: 0009 13: 30: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00018 *Drilled Caisson (18 Inch) 80. 000 80. 000
LF 0. 000 0. 00
162. 00000 80. 000 12, 960. 00
0175 503-00036 *Drilled Caisson (36 Inch) 209. 000 209. 000
LF 0. 000 0. 00
475. 00000 209. 000 99, 275. 00
0180 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
525. 00000 21. 000 11, 025. 00

0185 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
417. 00000 32. 000 13, 344. 00
0190 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 41. 000
LF 0. 000 0.00
602. 00000 41. 000 24, 682. 00
0195 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
702. 00000 80. 000 56, 160. 00
0200 603-01605 *60 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0.00
1, 045. 00000 120. 000 125, 400. 00
0205 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 275. 00000 1.000 6, 275. 00
0210 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 425. 00000 1. 000 8,425. 00
0215 604-16550 *Inlet Type 16 (Double) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
7,524. 00000 1.000 7,524.00
0220 604-19025 *Inlet Special (25 Foot) 1. 000 1.000
EACH 0. 000 0.00

16, 710. 00000 1. 000 16, 710. 00



CONTI D

ROADWAY

CAT NO0200

0225 604-31015

0230

607-11525

0235

608- 00000

0240

608- 00010

0245

608- 00015

0250

609-21010

0255

609- 21020

0260

609-21023

0265

609- 24004

0270

610- 00020

0275 613-00206

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

*Manhol e Box Base (15 Foot)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb and CGutter Type 2 (Section II-B) (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Material (Patterned Concrete)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

2.000

14, 675. 00000

0. 000

LF
1.45000
101. 000

sy
68. 15000
300. 000

SY
126. 50000
263. 000

SF
72.75000
387. 000

LF
28. 25000
745. 000

LF
32. 35000
471. 000

LF
34. 15000
107. 000

LF
38. 25000
2,771.000

SF
17. 75000
1,169. 000

LF

16. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

101. 000
0. 000
101. 000

300. 000
0. 000
300. 000

263. 000
0. 000
263. 000

387. 000
0. 000
387.000

745. 000
0. 000
745. 000

471. 000
0. 000
471. 000

107. 000
0. 000
107. 000

2,771.000
0. 000
2,771.000

1,169. 000
0. 000
1,169. 000

Page 6

ESTI MATE RUN 03/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 30: 26

AMOUNT

29, 350

6, 883

37, 950

19, 133

10, 932

24,100

16, 084

4,092

49, 185

18, 820

00

.00

15

00

25

75

75

65

75

25

90



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO: 0009 13: 30: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-00306 *3 Inch Electrical Conduit (Bored) 1, 508. 000 1, 508. 000
LF 0. 000 0. 00
18. 25000 1, 508. 000 27,521. 00
0285 613-01200 2 Inch Electrical Conduit (Plastic) 339. 000 339. 000
LF 0. 000 0. 00
9. 25000 339. 000 3,135.75
0290 613-01300 3 Inch Electrical Conduit (Plastic) 139. 000 139. 000
LF 0. 000 0. 00
10. 25000 139. 000 1,424.75
0295 613-07001 Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0.00
0300 613-07003 Type Three Pull Box 14. 000 14.000
EACH 0. 000 0. 00
565. 00000 14. 000 7,910. 00
0305 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
24, 000. 00000 1.000 24,000. 00
0310 613-16000 Lumi naire (Special) 12. 000 12. 000
EACH 0. 000 0. 00
992. 00000 12. 000 11, 904. 00
0315 614-00011 Sign Panel (Class I) 167. 000 167. 000
SF 0. 000 0. 00
17. 75000 167. 000 2,964. 25
0320 614-00012 Sign Panel (Cass Il) 27.000 27.000
SF 0. 000 0. 00
20. 25000 27.000 546. 75
0325 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sli pbase)
EACH 0. 000 0. 00
415. 00000 2.000 830. 00
0330 614-10139 Radar Speed Display Sign (LED) 2.000 2.000
EACH 0. 000 0. 00

22,185. 00000 2.000 44,370. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO: 0009 13: 30: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 24. 000
EACH 0. 000 0. 00
560. 00000 24.000 13, 440. 00
0340 614-70200 Accessi bl e Pedestrian Signal 8. 000 8. 000
EACH 0. 000 0. 00
890. 00000 8. 000 7,120.00
0345 614-70336 Traffic Signal Face (12-12-12) 46. 000 46. 000
EACH 0. 000 0. 00
720. 00000 46. 000 33, 120. 00
0350 614-70448 Traffic Signal Face (12-12-12-12) 9. 000 9. 000
EACH 0. 000 0. 00
795. 00000 9. 000 7,155.00
0355 614-72855 Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
19, 780. 00000 3. 000 59, 340. 00
0360 614-72860 Pedestrian Push Button 16. 000 16. 000
EACH 0. 000 0. 00
1, 375. 00000 16. 000 22,000. 00
0365 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
18, 900. 00000 2.000 37, 800. 00
0365 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-35 Foot Mast)
EACH 0. 000 0. 00
15, 800. 00000 0. 000 0. 00
0370 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
20, 250. 00000 4. 000 81, 000. 00
0370 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-40 Foot Mast)
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0.00
0375 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

20, 750. 00000 2.000 41, 500. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20789-BI D ESTI MATE RUN
PRQIECT: STAMD86- 075 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 MATERI AL ALLOWANCE Traffic Signal -Light Pole Steel 0. 000
(1-45 Foot Mast)
EACH 0. 000 0. 00
17, 200. 00000 0. 000 0. 00
0380 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
22, 375. 00000 2.000 44, 750. 00
0380 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-50 Foot Mast)
EACH 0. 000 0. 00
17, 600. 00000 0. 000 0. 00
0385 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
22,875. 00000 1. 000 22,875.00
0385 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-55 Foot Mast)
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0390 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
31, 150. 00000 1.000 31, 150. 00
0390 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-65 Foot Mast)
EACH 0. 000 0. 00
26, 350. 00000 0. 000 0. 00
0395 614-84100 Traffic Signal Pedestal Pole Al unmi num 15. 000 15. 000
EACH 0. 000 0. 00
1, 625. 00000 15. 000 24,375.00
0400 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 250. 00000 1. 000 15, 250. 00
0405 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
62, 500. 00000 1.000 62, 500. 00
0410 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00

9, 745. 00000 1. 000 9, 745. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO: 0009 13: 30: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 24.000 24.000
GAL 0. 000 0. 00
335. 00000 24.000 8, 040. 00
0420 627-00011 *Pavenent Marking Paint (Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
62. 50000 0. 000 0. 00
0425 627-30405  *Preformed Thernopl astic Pavenent Marking 247.000 247. 000
(vord-Synbol) SF 0. 000 0. 00
16. 50000 247.000 4, 075.50
0430 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 436. 000 2,436. 000
Li ne
) SF 0. 000 0. 00
11. 60000 2, 436. 000 28, 257. 60
0435 629-01001 Survey Monument (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
975. 00000 1. 000 975. 00
0440 630-00000 *Fl aggi ng 70. 000 70. 000
HOUR 0. 000 0. 00
25. 50000 70. 000 1, 785. 00
0445 630- 00007 *Traffic Control Inspection 98. 000 98. 000
DAY 0. 000 0. 00
51. 00000 98. 000 4,998. 00
0450 630-00012 *Traffic Control Management 146. 000 146. 000
DAY 0. 000 0. 00
590. 00000 146. 000 86, 140. 00
0455 630-80341  *Construction Traffic Sign (Panel Size A) 41. 000 41. 000
EACH 0. 000 0. 00
51. 00000 41. 000 2,091.00
0460 630-80342 *Construction Traffic Sign (Panel Size B) 21. 000 21. 000
EACH 0. 000 0. 00
61. 00000 21. 000 1, 281. 00
0465 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00

62. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0470 630-80355

0475

630- 80358

0480

630- 80360

0485

630- 80380

0490

630- 80393

0495

700- 70010

0500

700- 70011

0505

700- 70016

0510

700- 70018

0515

700- 70019

0520 700-70023

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Panel s

*Stackabl e Vertical

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

F/ A On-The-Job Trai nee

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
6, 375. 00000
2.000

EACH
725. 00000
126. 000

EACH
42. 00000
100. 000

EACH
9. 00000
0. 000

EACH
42.00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 230. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

2.000
0. 000
2.000

126. 000
0. 000
126. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 230. 000
0. 000
1, 230. 000

Page 11

ESTI MATE RUN 03/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 30: 26

AMOUNT

25, 500

1,450

5,292

900

1, 230

00

00

00

00

.00

.00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0525

0530

0535

0599

0600

0605

0610

0615

0620

0625

0630

700- 70310

700- 70320

700- 70380

630- 85040

203- 00050

304- 06007

420- 00520

206- 00065

619- 50960

619-77212

613- 50150

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

ROADWAY

F/ A Landscapi ng

F/ A Sprinklers

F/ A Erosion Control

I npact Atten (T-MA) (Tenp)

Unsui tabl e Materi al

ABC (CL 6)

Geogrid Pvnt Reinf

Str Bkfl

(FlowFill)

12 In Plastic Pipe

12-1n Restrained Coupling Adapter

Secondary Serv Pedestal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 241. 050
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
25, 750. 000
EACH
1. 00000
126. 000
cy
35. 75000
126. 000
cy
44. 25000
378. 000
sy
11. 00000
44. 000
cy
125. 00000
20. 000
LF
90. 00000
8. 000
EACH
1, 050. 00000
3. 000
EACH

3, 850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,241.050
0. 000
2,241.050

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25, 750. 000
0. 000
25, 750. 000

126. 000
0. 000
126. 000

126. 000
0. 000
126. 000

378. 000
0. 000
378. 000

44.000
0. 000
44.000

20. 000
0. 000
20. 000

8. 000
0. 000
8. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 03/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13: 30: 26

AMOUNT

2,241.

25, 750

4,504

5,575

4,158

5,500

1, 800

8, 400

11, 550

05

.00

.00

00

50

50

00

00

00

00

00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20789-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: STAMD86- 075 ESTI MATE NO: 0009 13: 30: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 614-87524 Splice FO Cable (24 Strand) 2.000 2.000
EACH 0. 000 0. 00
2,600. 00000 2.000 5, 200. 00
0640 700-70034 F/' A Uniform Traffic Control 4,694.910 4,694.910
F A 0. 000 0. 00
1. 00000 4,694.910 4,694.91
CAT 0200 CURRENT AMI $ 1,777,232.33% 0.00$ 1,777,232.33

PROJECT TOTAL CURRENT AMI $ 1,777,232.33$% 0.00$ 1,777,232.33



